
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: 

I AGENDA TITLE: Accept Improvements for Armory Park Bleachers, 333 N. Washington Street 

07/31/02 

~ MEETING DATE: August 7,2002 

I PREPARED BY: Parks and Recreation Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the “Armory Park 
Bleacher Improvements”, 333 N. Washington Street. 

BACKGROUND INFORMATION: The project was awarded to Benton Fence and Drilling of Galt, on 
November 7, 2001, in the amount of $83,570.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was June 26, 2002. The final project price was $86,994.00. The 
increase cost of $3,424.00 was due to some changes to the bleacher ramps and existing dugout 
fencing. A change order increasing the contract was done on June 26, 2002. 

Following acceptance by the City Council, the Parks and Recreation Director will file a Notice of 
Completion with the County Recorder‘s office. 

Funding: 

2001/02 CDBG Funds 
Reallocation of Project 99-1 4 Faqade Assistance Program 
Reallocation of Project 97-16 Van Buskirk Park Remodel 

TOTAL 

Total Funding: $87,313.21 
Project Amount: $86,994.00 
(Excess funding will be reallocated) 

. 
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$50,000.00 
$34,124.00 
$ 3,189.21 
$87,313.21 

Roger jTd9 altz 
Parks and Recreation Director 

cc: City Attorney 
d 



When Recorded, Return to: 
City of Lodi City Clerk’s Office 
P.O. Box 3006 
Lodi, CA 95241-1910 

RESOLUTION NO. 2002-165 

A RESOLUTION OF THE LODl CITY COUNCIL 
ACCEPTING THE IMPROVEMENTS FOR THE ARMORY 

PARK BLEACHERS, 333 NORTH WASHINGTON STREET, 
AND DIRECTING THE PARKS & RECREATION 

DIRECTOR TO FILE A NOTICE OF COMPLETION 
WITH THE COUNTY RECORDER’S OFFICE 

The City Council of the City of Lodi finds: 

1. That all requirements of the contract between the City of Lodi and Benton Fence 
and Drilling, of Galt, California, for the improvements under the Armory Park Bleacher 
Improvements, 333 N. Washington Street, contract have been substantially complied with. 
The contract completion date is June 26, 2002. Information on this project is on file in the 
Parks and Recreation Department, and as specifically set forth in the plans and 
specifications approved by the City Council on August 15, 2001. 

I hereby certify that Resolution No. 2002-165 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held August 7, 2002, by the following vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Howard, Land, Nakanishi, and 
Mayor Pennino 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

-%- 
SUSAN J. BLACKSTON 
City Clerk 
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